

RECEIVED
OCT 28 2013

DEPT. OF WATER RESOURCES
SOUTHERN REGION

STATE OF IDAHO

DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by DMReceipt No. 5033596Date 10-28-2013

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 37-33254 **37-22354** Date proof is due November 1, 2013

Name(s) of permit holder(s) Jude P. and Julia Mandeville Damasco Trust

Mailing address P.O. Box 3010 (700 Monte Vista Way) City Half Moon Bay State CA Zip 94019

Telephone no. (650) 726-4100 Email julia@damasco.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Engineering analysis including inlet structure design, pond sediment removal, pond outlet structure design, water inlet flow measurement selection, and pond berm and bank restoration design has been completed. Cost estimates and contractor bids have been secured.

Costing \$ 30,000.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Some legal concerns relative to ownership and maintenance responsibility of the lateral providing Indian Creek water to the pond and irrigation water have been raised by Hiawatha Canal Water User Association. Meetings have been held and a resolution is expected.

Permit holder(s) request an extension for 1 year(s).

Jude P. and Julia Mandeville Damasco Trust
Signature (If other than permit holder, Power of Attorney must be supplied)

10/25/2013
Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to November 01, 2014.

Signed this 11th day of February, 2014

Jeff Peppersack, Chief
Water Allocation Bureau