

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee
Received by CS
Recpt No. C090179
Date 01/15/14

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 67-14891 Date proof is due January 31, 2014
Name(s) of permit holder(s) Bates Family Trust, H.G. Bates, Linda J. Bates
Mailing address 1525 S Crane Rd City Middleton State ID Zip 83645
Telephone no. 1-208-355-0190 Email gandlbates@mtc.com.net

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Down Right drilling has drilled the well. We
have scheduled a flow test that will be
conducted in the next couple of weeks by Down Right
Drilling, to determine what is needed to complete
the project
Costing \$ 39,442.40 ~~well tag~~ Well Tag # 00053493
for the well

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Due to a lawsuit over the property we sold in Nampano
ID, we were financially unable to complete the project
at the time of drilling. As noted above we have scheduled a flow-down
test to determine what is needed to complete the project which we expect
to complete this year but are asking for 3 year extension to
Permit holder(s) request an extension for 3 year(s). cover any unforeseen obstacles.
Thank you for your consideration.
Linda J. Bates, H.G. Bates
Signature (If other than permit holder, Power of Attorney must be supplied) Date 1/06/2014

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to February 01, 2017.

Signed this 7th day of February, 2014

Jeff Peppersack, Chief
Water Allocation Bureau