

AUG 19 2013

DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by H8

Recpt No. C097627

Date 8-19-13

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 72-16772 Date proof is due August 1, 2013

Name(s) of permit holder(s) Travis and Brenda Bullock

Mailing address PO Box 1189 City Challis State ID Zip 83226

Telephone no. 208-879-4500 Email milehigh@custertel.net

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

We have installed the well, pump, main line, sprinklers, drip line, hydrants, poly tubing, green house, in floor heating, alfalfa field and garden. We have been using drip line to irrigate the garden while using poly tubing to heat the greenhouse and row covers. We have been using sprinklers along with drip line to irrigate the alfalfa. We had used a wheel line until we found out that the well only produces 25 gallons a minute.

Costing \$ 70,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

We have not installed the swimming pools, larger commercial greenhouse, fish propagation or irrigation storage. We still need more time to fund and build these items. We have had to revise our plans and change designs after learning that we only have 25 gallons a minute. Since, drilling the well we have experienced numerous unexpected expenses such as: pump to large for the amount of water, bent well pump could not be lowered and faulty pump that needed to be replaced

Permit holder(s) request an extension for five one year(s).

modified per email request from permit holders on 1/04/2014 (DOB)

Travis & Brenda Bullock

08/16/2013

Signature (If other than permit holder, Power of Attorney must be supplied)

Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☒ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to August 23, 2008.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to August 01, 2014.

Signed this 14th day of January, 2014

Jeff Peppersack, Chief
Water Allocation Bureau

[Signature]