

AUG 22 2013

DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee
Received by HP
Recpt No. 097646
Date 8-22-13

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 94-8950 Date proof is due July 1, 2013
Name(s) of permit holder(s) Michael K. Branstetter and Nancy A. Branstetter
Mailing address P.O. Box 571 City Osburn State ID Zip 83849
Telephone no. (208) 752-1154 Email _____

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Well was drilled, capped and valves installed, surface lines ran for irrigation along
with sprinkler heads and valves; site currently used for horse pasture - built a barn.

Costing \$ 12,810.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

A better valving system is needed for the well head; home(s) needs to be built - natural
gas to site is delayed due to Avista installation difficulties; site is not ready for
construction - still plan to complete the works.

Permit holder(s) request an extension for 4 year(s).

Michael K. Branstetter Nancy A. Branstetter
Signature (If other than permit holder, Power of Attorney must be supplied)

8/20/13
Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☒ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to
February 03, 2012.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time
within which to submit proof of beneficial use is extended to July 01, 2017.

Signed this 27th day of November, 2013

Jeff Peppersack, Chief
Water Allocation Bureau