

RECEIVED

STATE OF IDAHO  
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by JARecpt No. W041501Date 9/10/13

SEP 10 2013

## REQUEST FOR EXTENSION OF TIME

WATER RESOURCES To provide additional time in which to submit proof of beneficial use for a water right permit  
WESTERN REGION

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 63-12211 Date proof is due 11/1/2013Name(s) of permit holder(s) Lavar and/or Layne ThorntonMailing address 2800 Forrey Rd City Kuna State ID Zip 83634Telephone no. 208-922-5779 Email \_\_\_\_\_

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

None. An irrigation system is currently in place for primary surface water use. Development of ground water is proposed for supplemental irrigation.

Costing \$ 0

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Permit development has been stalled because the property was used as security for the City of Kuna's new sewer plant and, due to misunderstandings, resulted in legal action between the applicants and the City. After three years of litigation, the case was settled in April, 2013, allowing the applicants to proceed with development of the permit.

Permit holder(s) request an extension for 5 year(s).Savai Thornton

Signature (If other than permit holder, Power of Attorney must be supplied)

Sept 6, 2013

Date

## ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to \_\_\_\_\_, 20\_\_\_\_.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to November 01, 2018.

Signed this 25th day of November, 2013

Jeff Peppersack, Chief  
Water Allocation Bureau

