

OCT 21 2013

Department of Water Resources
Eastern RegionSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by SLRecpt No. 2039225Date 10/21/2013

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 22-14034 Date proof is due 9-1-2013
 Name(s) of permit holder(s) PETER and TRUDY LINN
 Mailing address 1400 E, 6000 S City VICTOR State ID Zip 83455
 Telephone no. (208) 787-5466 Email linn ranch@silverstar.com

Describe what work has been completed toward the development of this water right:


If no work has been completed, show "none".

EXCAVATE POND. INSTALL & TEST 8" FIRE PROTECTION
HYDRANT. LINE POND WITH BENTONITE. INSTALL POND
OUTLET. INSTALL 30' RIP-RAP INLET EROSION GAURD. INSTALL
6" CEMENT PIPE TEMP. DIVERSION.

Costing \$ \$25,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

NEED ENGINEER to ~~REASSESS~~ RE-ASSES IF
TEMP. DIVERSION IS adaqut to be PERMINANT
DIVERSION

Permit holder(s) request an extension for 1 year(s).


Signature (If other than permit holder, Power of Attorney must be supplied)

10-17-2013


Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☒ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to
May 10, 2012.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time
 within which to submit proof of beneficial use is extended to September 01, 2014.

Signed this 28th day of October, 2013

 Jeff Peppersack, Chief
 Water Allocation Bureau