

RECEIVED

STATE OF IDAHO  
DEPARTMENT OF WATER RESOURCES

AUG 28 2013

## REQUEST FOR EXTENSION OF TIME

DEPARTMENT OF  
WATER RESOURCES

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 63-31145 Date proof is due 11-01-2013  
 Name(s) of permit holder(s) Michael R Goodell  
 Mailing address 14899 Sand Hollow Rd. City Caldwell State Id Zip 83607  
 Telephone no. 208 899 1417 Email mike R Goodell @ G mail. com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

I have consulted with well driller (Gary Coonse) about well cost and construction time line.

Costing \$ 0

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

I am ready to go but well driller is very busy and cant get to my job for a couple of months.

Permit holder(s) request an extension for 5 year(s). Changed per email request from permit holder on 9/25/13. (JTB)

Michael R Goodell 8-26-2013  
 Signature (If other than permit holder, Power of Attorney must be supplied) Date

## ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to \_\_\_\_\_, 20\_\_\_\_.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to November 01, 2018.

Signed this 28th day of October, 2013

Jeff Peppersack, Chief  
Water Allocation Bureau

