

RECEIVED

AUG 22 2013

DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by HP

Recpt No. 0097644

Date 8-22-13

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 72-16624 Date proof is due September 01, 2013

Name(s) of permit holder(s) Firstfruits Foundation, Christopher James-Trustee

Mailing address P.O. Box 510 City Challis State ID Zip 83226

Telephone no. 208-879-4560/ Cell 208-940-2293 Email cwjames77@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

The water transmission line from the artesian well to Living Waters Ranch is approximately 90% installed. 4400lf is installed and the trench is backfilled with an additional 500lf to install. The connections to the well and the existing water mainline still need installed along with monitoring and control equipment.

Costing \$ 66,000.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

This summer we had a mudslide on July 03, 2013 that delayed the project by approximately four weeks. This delay postponed our window for a water outage to the facility. This outage includes 500 feet of asphalt removal and replacement and well as system tie-ins, pipe installation and sanitization. We have had guests staying at our facilities and had to reschedule the outage for 08/26/2013. We estimate project completion before the end of September 2013.

Permit holder(s) request an extension for x 5 year(s). *Extension Modified to reflect a 5 year extension Request per email received from Permit holder on Oct. 15, 2013 (DJB)*

Christopher James
Signature (If other than permit holder, Power of Attorney must be supplied)

8/19/13
Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to September 01, 2018.

Signed this 21st day of October, 2013

Jeff Peppersack, Chief

[Signature]