

RECEIVED

Form No. 204 Rev. 12/12

JUN 04 2013

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by JPRecpt No. 1097268Date 6-4-13

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 96-9430 Date proof is due July 01, 2013Name(s) of permit holder(s) R. Lloyd Wallace and/or Alice M. WallaceMailing address 299 Delta View RD City Hope State Id Zip 83836Telephone no. Lloyd 208-263-0895 Alice 208-290-2716 Email wallace@sandpoint.net

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Tail Works are finished. Power house is finished, including concrete, insulation, sheet rock, & wiring, turbine is built, set, sealed, & plumbed, new generator is set & wired to panel. Penstock road is built, "french" drained 3 springs, culverted 2 creeks, built coffer dam, head works are built & installed, buried 200' pipe & gravel. Built garage for monitoring, governor, distribution panels, & grid tie equip., now wiring at garage & house. Project in final stages. Giving tours, IASCD & others.

Costing \$ 10,400

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

1. MONEY- original permit was given while I was in business, w/ little free time, I had hoped to hire it done. Health & plans changed, sold business, retired, developed home site, w/ manuf. house, & moved to site. Then had time but not \$\$ 4 help.
2. EROSION limited work to DRY summers for penstock road, 3 french drains, 2 culverts, coffer dam, head-works, & pipe.
3. HEALTH, have had 4 years increasing heart valve leakage, = low energy. May need oper., 1 yr. in request for this poss.

Permit holder(s) request an extension for 5 year(s).Signature R Lloyd Wallace
(If other than permit holder, Power of Attorney must be supplied)Date 8-13-2013

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to JULY 01, 2018.

Signed this 20th day of August, 2013

Jeff Peppersack, Chief
Water Allocation Bureau

