

MAY 09 2013

DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by HP

Recpt No. 0097124

Date 5-9-13

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 95-16433 Date proof is due 6/1/2013

Name(s) of permit holder(s) JEROME PARMENTIER

Mailing address 11011 E. 30TH City SPokane State WA Zip 99206

Telephone no. 509-928-7363 Email _____

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

I HAVE MADE IN HOUSE PLUMBING ADDITIONS INCLUDING
A NEW PRESSURE TANK, PRESSURE SWITCH, FILTERS AND UV
LIGHT. REPLACED WATER PIPE FROM HOUSE TO BEACH. THE
IN HOUSE UPGRADE TOOK LONGER THAN I THOUGHT AS I DID
MUCH OF THE WORK AFTER HAVING A HEALTH ISSUE LAST JAN - FEB.
Costing \$ 1500.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

WAITING FOR AFTER HIGH WATER TO REPLACE IN LAKE
PUMP. APPARENTLY WE AREN'T GOING TO HAVE HIGH WATER
ON LAKE CDA THIS YEAR. WOULD LIKE TO DO WORK IN
FALL OF 2013 AS WATER LEVEL WOULD BE LOWER. IN LATE OCTOBER -
FEBRUARY. I HAVE BID FROM R.C. WOOST TO UPGRADE PUMP.

Permit holder(s) request an extension for ONE year(s). INSTALLATION AND IN LAKE WORK.

Signature (If other than permit holder, Power of Attorney must be supplied)

Date 5/6/2013

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to June 1, 2014.

Signed this 23rd day of July, 2013

Jeff Peppersack, Chief
Water Allocation Bureau

[Signature]