

RECEIVED

JUL 08 2013

DEPT. OF WATER RESOURCES
SOUTHERN REGION

STATE OF IDAHO

DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO COMPLETE TRANSFER

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of

Application for Transfer of Water Right(s) No. 77992 approved on 8/8/12, 2012.

Water Right No(s). 47-4065

Number of Year(s) Authorized in which to Accomplish Change(s) ☒ (1) ☐ (2) ☐ (3) ☐ (4) ☐ (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) ☐ (1) ☐ (2) ☐ (3) ☒ (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: Herb + Blanche Deuel

(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: P.O. Box 348

City Buhl State Id Zip 83316

Phone No.: 543-4098

Email: _____

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

Due to expense of drilling hot water well - will take
us more time

Costing \$ _____

Blanche Deuel

Herb Deuel

7/8/13

(Signature) If other than right holder, Power of Attorney must be supplied.

(Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within _____ year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 77992 is granted an extension to August 1, 2017 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR _____ Extension is not granted. (See correspondence in water right file.)

Signed this 8th day of July, 2013.

[Signature]