

MAR 26 2013

DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by HP

Receipt No. 00916794

Date 3-26-13

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 51-13098 Date proof is due 5-1-13
Name(s) of permit holder(s) Kathy Pison John Padden Water Control
Mailing address 109 Greenhorn Rd City Hailey State ID Zip 83833
Telephone no. 208 720-3036 Email jppadden@cox.net

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

project involves building 38 acres of wetland
habitat - now filling with water.
work started March 10th and is 50%
complete -

Costing \$ \$20,000 approximately

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

wet ground is slowing progress. Completion
will occur by April 30, 2013. After
work completion, it takes 30 days to fill
the wetlands and demonstrate beneficial use
of water.

Permit holder(s) request an extension for to June 15, 2013 year(s).

Signature (If other than permit holder, Power of Attorney must be supplied) [Signature] Date 3-24-13

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to August 01, 2013.

Signed this 21st day of May, 20 13

[Signature]
Jeff Peppersack, Chief
Water Allocation Bureau