

RECEIVED

APR 11 2013

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES\$50 fee
Received by HP
Recpt No. 0090927
Date 4/11/2013DEPARTMENT OF
WATER RESOURCES

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 96-9376 Date proof is due APRIL 1, 2013
 Name(s) of permit holder(s) SUSEN FAY
 Mailing address P.O. BOX 25 City KOOTENAI State ID Zip 83840
 Telephone no. 208-304-3303 Email susendfay@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Domestic use for 1 home, well drilled, pump installed, sprinkler system purchased and installed

Costing \$ 43,000.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

With the down turn in the economy, I was unable to finance the remainder of the 5 acres, but can proceed forward now with more time.

Permit holder(s) request an extension for 5 year(s).

Signature (If other than permit holder, Power of Attorney must be supplied)

Susan FayDate April 8, 2013

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☒ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to December 27, 2007.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to April 01, 2018.

Signed this 16th day of May, 2013

Jeff Peppersack, Chief
Water Allocation Bureau