

MAR 07 2013

DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee
Received by HP
Recpt No. 096651
Date 3-7-13

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 22-13265 Date proof is due April 1, 2013
Name(s) of permit holder(s) City of Victor
Mailing address P.O. Box 122 City Victor State ID Zip 83455
Telephone no. (208) 787-2940 Email robert@victor-cityidaho.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

The well has been drilled. The Well house has been
erected. The contractor is currently in the process of
placing the equipment in the Well Room and connecting all of
the piping. We anticipate completion around April 1 but
to be safe we are filing this request.
Costing \$ 592,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

We are in the process of completing the work. Completion
is anticipated in April

Permit holder(s) request an extension for 1 year(s).

Robert M. Hult 3-1-2013
Signature (If other than permit holder, Power of Attorney must be supplied) Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ **IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ **IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to April 01, 2014.

Signed this 15th day of May, 2013

Jeff Peppersack
Jeff Peppersack, Chief
Water Allocation Bureau