

RECEIVED

FEB 26 2013

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Received by HPRecpt No. 090593Date 2-26-13DEPARTMENT OF
WATER RESOURCES

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 57-11697 Date proof is due March 01, 2013
 Name(s) of permit holder(s) Mary Johnson Wayne L. Morris
 Mailing address 4234 Track Rd City Melba State ID Zip 83641
 Telephone no. 208-495-2604 Email maryojohn54@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

well drilled \$ 8,980.00
power brought in to well 1,632.00
land cleared
fencing materials purchased 1160.65

Costing \$ 10,772.65

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The current economic conditions have adversely affected our equipment business and our land investments have lost much of their value. We are requesting additional time to acquire the funds to complete the project

Permit holder(s) request an extension for 5 year(s).

Wayne Morris Mary Johnson
 Signature (If other than permit holder, Power of Attorney must be supplied)

2/25/13
 Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

☐ IT IS HEREBY ORDERED that the permit is **REINSTATED** with the priority date advanced to _____, 20____.

☒ IT IS HEREBY ORDERED that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to March 01, 2018.

Signed this 15th day of May, 2013

Jeff Peppersack, Chief
 Water Allocation Bureau