

Form No. 204 Rev. 10/12
RECEIVED
FEB 20 2013

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee
Received by JD
Receipt No. NO29656
Date 2/20/13

IDWR / NORTH REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 95-9255 Date proof is due _____
Name(s) of permit holder(s) Laurin Scarcello
Mailing address N. 22 389 Kern Rd. City Rathdrum State Id Zip 83858
Telephone no. 208-661-6090 Email _____

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Well Drilled and 69 Acres is Being
Irrigated.

Costing \$50,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

More Time required to get second pivot
operationnal. See Attached Letter to better
explain.

Permit holder(s) request an extension to March 1, 2015.

Signature Laurin Scarcello Date 2-20-13
(If other than permit holder, Power of Attorney must be supplied)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by section 42-204 and/or 42-218, Idaho Code.

IT IS HEREBY ORDERED that the above request for extension of time be **APPROVED** and the time within which to submit proof of beneficial use is extended to March 1, 2015.

Signed this 5th day of April, 2013

Jeff Peppersack
Jeff Peppersack, Chief
Water Allocation Bureau