

RECEIVED
JAN 16 2013
Department of Water Resources
Eastern Region

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 Fee

Received by SLReceipt No. ED 38324Date 1/16/13

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit No. 35-14013 Date Proof is Due: January 1, 2013

Name (s) of Permit Holder: Chris Blake

Address: P.O. Box 50538 City Idaho Falls State Idaho Zip 83405

Telephone No. (208) 785-1797 Email: cblake@idahoasphalt.com



Rocky Mountain Environmental Associates, Inc., 482 Constitution Way, Suite 303, Idaho Falls, ID 83402
Prepared by Keith C. Wilson (208) 524-2353 / (208) 524-1795 Fax

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

The 17.6 ac-ft pond has been completed for the storage component of the permit.

Costing ?

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The inclement weather has delayed completion of the beneficial use field exam.

The permit holder had an accident during the holidays and is currently in the Intensive Care Unit of the Hospital.

Permit holder(s) request an extension to January 1, 2017

Robert C. Jarvis
Signature (If other than permit holder, Power of Attorney must be supplied)

1/15/2013
(Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be _____

APPROVED and the permit **REINSTATED** with the priority advanced to February 19, 2010.
IT IS FURTHER ORDERED that the time within which to submit proof of beneficial use is extended to January 01, 2017.

Signed this 7th day of March, 2013.

Jeff Peppersack
Jeff Peppersack, Chief
Water allocation Bureau