

NOV 14 2012

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee
Received by HP
Receipt No. 0096210
Date 11-14-12

DEPARTMENT OF
WATER RESOURCES

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 65-23466 Date proof is due January 01, 2013
Name(s) of permit holder(s) John Danhaki or Danhaki Descendants Trust
Mailing address 17717 Calle de Palermo City Pacific Palisades State CA Zip 90272
Telephone no. (310) 954-0435 Email danhaki@leonardgreen.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Installation of submersible pumps in Payette Lake including piping out of the lake and up to the residence
which is currently under construction.

Costing \$49,500

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Propose residence is still under construction and therefore work associated with the water right
permit is not finished and will not be until final occupancy.

Permit holder(s) request an extension to September 30, 2014.

Signature (If other than permit holder, Power of Attorney must be supplied)

Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by section 42-204 and/or 42-218, Idaho Code.

IT IS HEREBY ORDERED that the above request for extension of time be **APPROVED** and the time within which to submit proof of beneficial use is extended to January 1, 2015.

Signed this 16th day of January, 2013

Jeff Peppersack
Water Allocation Bureau