

RECEIVED

Form No. 204 Rev. 10/12
NOV 28 2012DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES\$50 fee
Received by HP
Receipt No. CD96247
Date 11-28-12

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 15-7293 Date proof is due 11-1-2012
 Name(s) of permit holder(s) JENIFER L. & ROBERT A. BURLEIGH
 Mailing address 2953 S. 2700W. City WEST HAVEN State UT Zip 84401
 Telephone no. 801-589-5139 Email SIX WHITETIES@HOTMAIL.COM

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

the well was completed (drilled) in October 2012.

Mountain West Well Drilling.
TAG# D0062716

Costing \$19,700.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Due to the date of drilling completion the weather and CRP we have not been able to construct head lines or fence the land. CRP ended 10/31/12 at which time we are allowed to work the land.

Permit holder(s) request an extension to November 01, 2017.

Jenifer Burleigh
 Signature (If other than permit holder, Power of Attorney must be supplied)

November 23, 2012
 Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by section 42-204 and/or 42-218, Idaho Code.

IT IS HEREBY ORDERED that the above request for extension of time be **APPROVED** and the time within which to submit proof of beneficial use is extended to November 1, 2017. IT IS FURTHER ORDERED that the permit is **REINSTATED** with the priority advanced to October 10, 2007.

Signed this 15th day of January, 2013

Jeff Peppersack, Chief
 Water Allocation Bureau

