

DEC 03 2012

DEPARTMENT OF
WATER RESOURCESSTATE OF IDAHO
DEPARTMENT OF WATER RESOURCES\$50 fee
Received by HP
Receipt No. 0096267
Date 12-3-12**REQUEST FOR EXTENSION OF TIME**

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit no. 95-9385 Date proof is due Jan 01 2013
Name(s) of permit holder(s) Northern Water LLC
Mailing address 27769 W Hwy 53 City Hauser State 20 Zip 83854
Telephone no. 208 277-7000 Email normwaldo@gmail.com

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Phase I of the development is complete along with
walls and reservoir. Phase II has been installed but
no lots have been sold in Ph II. No new development
since the last extension.

Costing Approx. \$750,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Phase I is fully operational. Only 6 of the 16 lots have
homes with permanent residences. When Phase II is
platted we will hook it into the system. We foresee Ph II
coming on line next summer.

Permit holder(s) request an extension to Jan 01, 2015

Norm G. Waldo Nov. 20 2012
Signature (If other than permit holder, Power of Attorney must be supplied) Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be **APPROVED** and the time
within which to submit proof of beneficial use is extended to January 1, 2015.

Signed this 7th day of December, 2012

Jeff Peppersack
Jeff Peppersack, Chief
Water Allocation Bureau