

RECEIVED
JUN 01 2012STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee

Receipted by SR7Receipt No. 09545-3Date 6/1/2012

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

***Please direct inquiries to Ed Squires at (208) 342-8369.**

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 63-31813 Date proof is due June 1, 2012
 Name(s) of permit holder(s) Castle Rock Development, Inc. (Attention: Reed Demordaunt)
 Mailing address 1017 S. Arbor Island Way City Eagle State ID Zip 83616
 Telephone no. (208) 938-4845 Email reed@quickmar.com

Describe what work has been completed toward the development of this water right:


If no work has been completed, show "none".

5 of the 6 ponds are complete with the associated diversions. Ponds and diversions have been constructed and tested.
Pumping plant and control house have been constructed and tested. 100 percent of landscaping and associated sprinkler
systems are installed and operational. The 47.2 acre-foot mitigation requirement is diverted each year to the main pond.

Costing ~\$200,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

A significant down-turn in the local housing and development market has affected this project and the developer
requests an extension of time to complete the remaining works.

Permit holder(s) request an extension to June 1, 2017.

(Reed Demordaunt)


Signature (If other than permit holder, Power of Attorney must be supplied)

June 1, 2012

Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be **APPROVED** and the time within which to submit proof of beneficial use is extended to **June 1, 2017.**

Signed this 13th day of June, 2012

 Jeff Peppersack, Chief
 Water Allocation Bureau