

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit No. 37-21742 Date Proof is Due: February 1, 2012

Name(s) of Permit Holder: Blaine County School District #61

Address: 118 W. Bullion St. City Hailey State ID Zip 83333

Telephone No. 208-578-5000 Email: _____

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)


See attached

Costing \$ _____

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

See attached

Permit holder(s) request an extension to February 1, 20 12.


(Signature) If other than permit holder, Power of Attorney must be supplied.

4/22/12
(Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use
is extended to **February 01, 2017.**

Signed this 3rd day of February, 2012.


Jeff Peppersack, Chief
Water Allocation Bureau

The following work has been completed toward the development of this water right (37-21742):

- Installed Seiman Flow meter to monitor usage supplied by irrigation well (\$4,500)
- Installed Rainbird's Maxicom weather-based water management and control system (\$29,000)
- Installed Amiad filter system on main line to limit sediment plugging of sprinkler heads (\$5,000)
- Trenched ¼ mile, including road boring, to extend control wiring for pump system (\$12,000)
- Cleaned out and fixed mains (\$12,000)
- Installed sprinkler system in and around new high school (\$25,000)
- Raised intake and installed new rotating intake filter to assure Little Wood Canal primary water right use wouldn't junk-up shared mains with supplemental right (\$6,000)
- Added two new zones around playfields (\$3,400)
- Purchased 30 hp pump and frequency drive controller (\$17,000)
- Added main line (\$5,500)

The permit holder (Blaine County School District) has been unable to complete the remainder of the work for the following reasons:

- 1) Budgetary constraints
- 2) The school campus is slated for major site improvements, including roadway, traffic circulation, sidewalk and parking development, and it was deemed prudent to wait on the full expansion of the playfield work until planning was completed. This is anticipated to occur in either 2012 or 2013.