

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO COMPLETE TRANSFER

RECEIVED
JUN 27 2011
DEPT. OF WATER RESOURCES
SOUTHERN REGION

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of Application for Transfer of Water Right(s) No. 74449 approved on August 10, 2010.
Water Right No(s). 37-22313, 37-22318, 37-22323

Number of Year(s) Authorized in which to Accomplish Change(s) X (1) (2) (3) (4) (5)
Number of Additional Year(s) Requested in which to Accomplish Change(s) (1) X (2) (3) (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: Dry Lot LLC

(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: 116 Valley Club Drive

City Hailey State ID Zip 83333

Phone No.: 208-578-2116 Email: thewoody@cox.net

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

Construction of aquifer recharge facilities has been delayed by wet weather and golf course activities at or near the construction site. Construction cannot be completed by August 1, 2011.

SUPPORT DATA

Costing \$ 37-22313
IN FILE # 37-22313

[Signature]
(Signature) If other than right holder, Power of Attorney must be supplied.

(Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 1 year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 74449 is granted an extension to August 1, 2013 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR Extension is not granted. (See correspondence in water right file.)

Signed this 17th day of August, 20 11.

[Signature]

COANNED
DEC 29 2011