

BROCKWAY
ENGINEERING
P.L.L.C.

Hydraulics

Hydrology

Water Resources

June 24, 2011

Allen Merritt
Idaho Department of Water Resources
1341 Fillmore Street, Suite 200
Twin Falls, ID 83301

RECEIVED
JUN 27 2011
DEPT. OF WATER RESOURCES
SOUTHERN REGION

Re: Valley Club Homeowners Association – Dry Lot LLC
Request for Extension of Time to Complete Transfer #74449

Dear Allen,


Enclosed is the IDWR form, Request for Extension of Time to Complete Transfer, for Valley Club HOA, Dry Lot LLC, Transfer # 74449.

The construction of the aquifer recharge facilities has been delayed by wet weather and golf course activities at or near the construction site. This work cannot be completed by August 1, 2011.

If you have any questions, please contact me at your convenience.

Thank you again for your time and assistance with this extension.

Sincerely,



Charles E. Brockway, P.E.

CHARLES E.
BROCKWAY,
PH.D., P.E.

CHARLES G.
BROCKWAY,
PH.D., P.E.

Enclosure

cc:
Woody Friedlander
Travis Thompson

2016 NORTH
WASHINGTON
STREET • SUITE 4

TWIN FALLS,
IDAHO 83301

208•736•8543

FAX: 736•8506