

Hemenway, Sandy

From: Hemenway, Sandy
Sent: Monday, August 29, 2011 5:32 AM
To: Keen, Shelley; Saxton, Craig; Westra, John
Cc: Hemenway, Sandy
Subject: Jug Mtn 65-22912 Weir - update

From: Craig Collins [<mailto:craigcollins@jugmountainranch.com>]
Sent: Thursday, August 25, 2011 2:03 PM
To: Hemenway, Sandy
Subject: Weir - update

Sandy - Bill Bedford finished the Weir mounting plate the fits on the end of the culvert. Bill treated the steel for rust prevention this morning and will attach it to the end of the culvert Friday morning. Once attached he will use a sealer to make the connection water tight which will require some drying time. On Monday we will transport and install the culvert/weir. I will call you as soon as the job is done.

Thanks again,

Craig Collins

From: Craig Collins [<mailto:craigcollins@jugmountainranch.com>]
Sent: Wednesday, August 24, 2011 1:58 PM
To: Hemenway, Sandy
Subject: Update-Downstream weir installation

Sandy - The culvert has been in the maintenance yard since last tuesday. Our contractor changed his priorities last week and did not start the fabrication process until Saturday. I reminded him of the time constraint we are under and he said he would try to finish it early this week.

We have a Backhoe standing buy and can't wait to complete this project. Sorry for the delay.

Thank You
Craig Collins