

FOR OFFICE USE ONLY:

\$50 Fee Received by SPFDate 8/31/2011Receipt No. CC93869

RECEIVED
STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

AUG 31 2011 REQUEST FOR EXTENSION OF TIME

DEPARTMENT OF WATER RESOURCES TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof or beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit No. 72-16624 Date Proof is Due September 1, 2011
Name(s) of Permit Holder Firstfruits Foundation, Christopher JAMES, trustee
Address PO Box 510 City Challis State ID Zip 83226
Telephone No. 208-879-4560 / Cell 940-2293 Email lwaters7@custertel.net

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

I ~~connected~~ ^{fired} Nelson's Engineering and hired Moon's Associates
out of Rupert & Challis, ID. We made the needed changes to our
IDEQ permit application and received approval in July 2011.
To date I have ^{not} been able to secure a contractor and buy the piping
needed to complete the job. Working on it. Nelson \$30,000
Costing Mon \$2,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Again time constraints ~~for~~ ^{are} permitting is the main reason!
I've had difficulty finding a contractor this late in the season to do
the work.

Permit holder(s) request an extension to Sept 1,, 2013.

Christopher James
Signature (If other than permit holder, Power of Attorney must be supplied)

8/29
Date

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use
is extended to **September 1, 2013.**

Signed this 7th day of September, 2011

Jeff Peppersack
Jeff Peppersack, Chief
Water Allocation Bureau