

ANALYSIS SHEET FOR EXTENSION OF TIME

Permit No.: 63-32003

Reviewed By: dgibson

Date: June 3, 2008

	<u>Yes</u>	<u>No</u>		<u>Yes</u>	<u>No</u>
Request received timely?	X		Is delay by a government agency?		
Appropriate fee	X		Is supporting documentation needed to support the file?		
Additional Amount Due:					
Receipt No.:	W032311, C087002		Has the permit been involved in litigation?		
Name and signature same as permit?	X		Is supporting documentation needed to support the file?		
Is address same as permit?	X		Is the project more than 25,000 acre feet for irrigation or 10,000 acre feet for a reservoir?		
Has adequate work been completed to demonstrate due diligence?	X				

Priority Calculation

Extension request received	05/30/2008	New proof due date	06/01/2013
Date proof due	- 06/01/2008		
Lapse notice sent	-		
No. of days late	= 0		
Holiday allowance	+		
Priority date	+ 10/15/2004		
New priority date	= 10/15/2004		

Action Taken

Acknowledge request and extend proof deadline to June 1, 2013 based on due diligence.