

RECEIVED

APR 12 2010

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

WATER RESOURCES
WESTERN REGION

REQUEST FOR EXTENTION OF TIME
TO COMPLETE TRANSFER

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of Application for Transfer of Water Right(s) No. 74949 approved on May 9, 2009.

Water Right No(s). 63-5386

Number of Year(s) Authorized in which to Accomplish Change(s) X (1) _____ (2) _____ (3) _____ (4) _____ (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) _____ (1) X (2) _____ (3) _____ (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: Avimor LLC

(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: 18454 N McLeod Way

City Boise

State Idaho Zip 83714

Phone No.: (208) 939-0343

Email: dan.richter@suncorid.com

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

The pump station and connection to pressurized irrigation distribution system have been constructed. Engineering design is complete for the new diversion works and approximate 2000' pipeline to the pump station.

The land and development project are the subject of a pending sale. The new owner will complete construction of the new diversion Works and 2000' pipeline to the existing pump station.

Costing \$ 85,000

Dan Richter
(Signature) If other than the right holder, Power of Attorney must be supplied (Date) 3/31/2010

* Dan Richter - President, per telecom R. Brown @ SPF on 4-20-2010

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 1 year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 74949 is granted an extention to May 29th, 2012 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR _____ Extension is not granted (See correspondence in water right file.)

Signed this 20th day of April, 2010. Camille S. Skaggs