

RECEIVED

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

MAR 11 2010

DEPARTMENT OF
WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof or beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit No. 22-13265 Date Proof is Due: April 1, 2010

Name(s) of Permit Holder: City of Victor

Address: P.O. Box 122 City Victor State ID Zip 83455

Telephone No. (208) 787-2940 Email: rheuseveldt@sunrise-eng.com

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)


The City has contracted with Sunrise Engineering to finish the Engineering on the North Well that corresponds to this water right. The final screen design and well development specifications have been submitted to the DEQ. Upon the approval from the DEQ High Plains Drilling is scheduled to place the screen and develop the well in late March/early April.

Costing \$ 142,740

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Originally the proposed municipal well was part of a development which ran into financial issues and is not continuing. The City needs the well to meet the source requirements per DEQ regulations and has taken over the design and construction of the well. The City has paid the driller for the work completed on the well and has contracted with Sunrise Engineering, Inc. to finish the screen design and observe the development of the well.

Permit holder(s) request an extension to April 1, 2013.

 Mayor City of Victor 3/9/10
(Signature) If other than permit holder, Power of Attorney must be supplied. (Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

ACCEPTED and the time within which to submit proof of beneficial use is extended to April 1, 2013.

Signed this 19th day of March, 20 10.

