

JAN 07 2010

DEPARTMENT OF
WATER RESOURCES

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME TO COMPLETE TRANSFER

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of
Application for Transfer of Water Right(s) No. 74584 approved on February 23, 2009.
Water Right No(s). 21-02100

Number of Year(s) Authorized in which to Accomplish Change(s) X (1) (2) (3) (4) (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) _____(1) _____(2) _____(3) X (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: State of Idaho, Dept of Fish & Game

(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: PO Box 25

City	Boise	State	ID	Zip	83707
------	-------	-------	----	-----	-------

Phone No.: (208) 334-3700

Email:

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

IDFG conducted an initial survey and evaluation of new POD and measuring locations in June 2009. IDFG contacted ITD and US Bureau of Reclamation to determine which permits are required to construct transfer works. IDFG is currently evaluating availability of engineering staff to develop and install works. Once cost estimates are determined, IDFG can move towards budgeting this project into the Department's annual budget. IDFG expects this project to be included in the Department's FY 2012 budget request. Henry's Lake Foundation has already pledged \$10,000 towards this transfer project.

Costing \$

Given budget and personnel constraints, IDFG requests additional 4 years to complete transfer.

(Signature) *If other than right holder, Power of Attorney must be supplied.*

(Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 1 year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 74584 is granted an extension to February 23, 20 14 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR Extension is not granted. (See correspondence in water right file.)

Signed this

7th

day of

January

2010

Shelley W. Keen