

RECEIVED

DEC 18 2009

Form No. 204
10/07DEPARTMENT OF
WATER RESOURCES

FOR OFFICE USE ONLY:	
\$50 Fee Received by	SR4
Date	12-18-2009
Receipt No.	C089749

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof of beneficial use of water. There is a FILING FEE of \$50.00 to be included with this form when filed with IDWR.

Permit No. 96-9190 Date Proof is Due: JAN. 1, 2010
Name(s) of Permit Holder: MCGHEE RANCH WATER SYSTEMS LLC
Address: 11910 S. SPOTTED RD City CHENEY State WA Zip 99004
Telephone No. 509-838-2848 Email: DMCGHEE-HILL@CHENEYSO.ORG

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

WELL IS COMPLETED AS WELL AS A BACK UP WELL AND
PUMP STATION. WATER LINES AND FIVE HYDRENTS
ARE INSTALLED AND HOOKED UP TO WATER SYSTEM.

Costing \$ 90,000.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

BECAUSE OF ECONOMIC HARD TIMES IN NORTH IDAHO
THE PROJECT HAS BEEN PUT ON HOLD. NO PARCELS
HOOKE TO THE WATER SYSTEM HAVE BEEN SOLD.

Permit holder(s) request an extension to JANUARY 1, 2015 (FIVE YEARS)

Whitlie McShee-Hill 12-15-09
(Signature) If other than permit holder, Power of Attorney must be supplied. (Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is
extended to January 01, 2015.

Signed this 23rd day of December, 2009.