

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

RECEIVED

NOV 23 2009

DEPARTMENT OF
WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO COMPLETE TRANSFER

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of Application for Transfer of Water Right(s) No. 74487 approved on March 20, 2008
Water Right No(s). 63-32952

Number of Year(s) Authorized in which to Accomplish Change(s) X (1) (2) (3) (4) (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) (1) (2) (3) X (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: Calvin Clark Jr. / Diana G. Clark
(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: P.O. Box 1816

City Rancho Santa Fe State CA Zip 92067

Phone No.: (858) 756-6299 Email: Diana-Clark@SBCGlobal.Net

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

Additional time to complete transfer is needed
because partial decree was not issued until
May of 2009 and the cost required to drill a well
and install an irrigation system in order to complete
transfer is expected to require a few Costing \$
more years to finance.

Diana G. Clark 11/18/09
(Signature) If other than right holder, Power of Attorney must be supplied. (Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 1 year(s).

The right holder has notified the Department that the transfer has not yet been accomplished.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 74487 is granted an extension to March 20, 2013 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR Extension is not granted. (See correspondence in water right file.)

Signed this 9th day of December, 2009. Camela S Skaggs