

RECEIVED

OCT 14 2009

Department of Water Resources

RECEIVED

OCT 05 2009

WATER RESOURCES
WESTERN REGION

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO COMPLETE TRANSFER

The holder of the water rights listed below requests an additional period of time in which to accomplish change(s) authorized by approval of Application for Transfer of Water Right(s) No. 75759 approved on September 21, 2009.

Water Right No(s). 61-7246B, 61-10124

Number of Year(s) Authorized in which to Accomplish Change(s) X (1) (2) (3) (4) (5)

Number of Additional Year(s) Requested in which to Accomplish Change(s) (1) (2) X (3) (4)
(Not to exceed 5 years total from date of the approval.)

Name(s) of Right Holder: State of Idaho Military Division

(If not the right holder of record, submit a Notice of Change of Water Right Ownership, appropriate fee and documentation.)

Mailing Address: 4040 Guard St., Bldg 600

City Boise State ID Zip 83705-5004

Phone No.: 208-422-5474

Email: _____

Explain why additional time to complete transfer is needed and show a reasonable cause for the delay:

All the water right changes authorized by the transfer have been immediately initiated except for the addition of a new well. The well is scheduled to be substantially completed May 1, 2012. Because of the Military's strict development time-line, we request that the transfer condition that requires authorized changes to occur within one year from the date of approval be extended to three years from the date of approval or September 21, 2012.

Costing \$ _____

Eugene Plummer 2 October 2009
(Signature) If other than the right holder, Power of Attorney must be supplied (Date)

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department approved the above referenced Application for Transfer with a condition that it be completed within 1 year(s).

The right holder has notified the Department that the transfer ~~has not yet been~~ ^{will not be} accomplished. by September 21, 2010.

The right holder has requested an extension of time for completion of the transfer and has shown reasonable cause for the delay.

IT IS, THEREFORE, HEREBY ORDERED that the right holder of Transfer No. 75759 is granted an extension to September 21, 2012 in which to accomplish the transfer. IT IS FURTHER HEREBY ORDERED that this extension does not stay the accumulation of the 5 year period associated with forfeiture of a water right for non-use.

OR _____ Extension is not granted (See correspondence in water right file.)

Signed this 22nd day of October, 2009. Camela S. Skaggs