

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES
REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

RECEIVED
APR 25 2005
Department of Water Resources

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

Permit No. 2-7470
Name(s) of Permit Holder: City of Glenns Ferry
Address: PO Box 910 City Glenns Ferry State ID Zip 83623
Telephone No. 208-366-7418 Date Proof is Due: 5/1/2005

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

The City has installed 1320' of pipe, plus 11 service connections to
continue developing this system.

Costing \$ \$39,600.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Due to Grant funding restrictions the City was unable to put in a irrigation
pumping station in conjunction with the Glenns Ferry Water Treatment Plant
intake. The City must now reconsider our original plan of pumping from the
original diversion site. The Glenns Ferry Water Treatment Plant didn't
go online until 2004. This set plans back 2 years.

Permit holder(s) request an extension to May 1, 2009.

City of Glenns Ferry - Mayor Glenn Thorpe
(Signature)

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is extended to
May 1, 2009.

Signed this 7th day of June, 2005

Gary Spackman
GARY SPACKMAN