



State of Idaho

DEPARTMENT OF WATER RESOURCES

322 East Front Street • P.O. Box 83720 • Boise, Idaho 83720-0098

Phone: (208) 287-4800 • Fax: (208) 287-6700 • Web Site: www.idwr.idaho.gov

August 15, 2008

C. L. "BUTCH" OTTER
Governor

DAVID R. TUTHILL, JR.
Director

ARNOLD W WOOLSTENHULME PE
AW ENGINEERING
PO BOX 139
VICTOR ID 83455

Re: Permit No. 22-13532 Extension of time for construction

Dear Mr. Woolstenhulme:

This letter is to acknowledge receipt of your request for an extension of time to begin construction of the above-referenced permit, received July 30, 2008. According to your letter, you are experiencing construction delays that are out of your control and have requested an extension of the 1 year deadline for construction of the water system and application of beneficial use as permitted by the Department of Water Resources.

Your letter has been referred to me to compile documentation that provides evidence of the delays you are experiencing. In order to grant your request, the department requires the documentation to verify the extent of your delay and your diligent progress to continue construction of the project.

Please provide appropriate documents within thirty (30) days from the date of this letter, directed to my attention. Upon receipt of your evidence the department will determine if the documents meet the requirement and respond to your request. If you have any questions, please contact me at (208) 287-4942.

Sincerely,

Deborah Gibson
Administrative Assistant
Water Allocation Bureau

cc: Teton Highlands, LLC