

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES
REQUEST FOR EXTENSION OF TIME RECEIVED

TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

MAY 30 2008

DEPARTMENT OF
WATER RESOURCES

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right

Permit No. 63-32003

Name(s) of Permit Holder: Marlin Land Owners, LLC
Mailing Address: 984 W. Corporate Ln, #201, Nampa, ID 83651
Date Proof is Due: 6/1/2008 Telephone No. 208-466-2500

Describe what work has been completed toward the development of this water right:

(This must be filled out! If no work has been completed, show "none".)

Two wells have been constructed. One well is 335' deep and the other is 430' deep. The 335' well has a pump and associated pump house. The water system is substantially completed but not finalized.

Costing: \$470,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The water system has taken longer to construct than anticipated because of required plan changes.

Permit holder(s) request an extension to June 1, 2013

FEE: \$50.00

(Signature)*

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be APPROVED and the time within which to submit proof of beneficial use is extended to June 1, 2013.

Signed this 3rd day of June, 2008.

JEFF PEPPERSACK, Chief
Water Allocation Bureau