

Meeting Memorandum Eagle Springs Development

From: J. Westra

Date: 4/9/08

**RE: Processing Applications: Transfer #73787,
Permits 65-23105 & 65-23239**

Attendance: Lloyd Mahaffey & Staff members, Eagle Springs
Scott King, Terry Scanlan, SPF Eng.
J. Westra, IDWR

The meeting began with Mr. Mahaffey outlining the development project related to the above 2 permit applications and transfer. He stated, they need to know the authorized water right elements so they can finalized their designs for the by-pass channel. If the applications are protested this will involve additional time, again setting their construction schedule back.

I stated that our office could commit to advertising the applications in the first Wednesday-Thursday advertising block in June. Larger than 10 cfs. applications would need to be advertised under the state wide criteria. If the applications drew protests, a pre-hearing conference date could be expedited- 30 days normal minimum out from the protest deadline. Outside negotiations between parties for settlement can go on during the contested processes. If settlements could not be reached a hearing could be schedule normally within 60-90 days depending on the issues.

Parties were in agreement this approach could work with the milestones above.

Westra, John

From: Terry Scanlan [TScanlan@spfwater.com]
Sent: Thursday, April 03, 2008 4:52 PM
To: Westra, John
Subject: Meeting Early Next Week

John --

Would it be possible to schedule a meeting with you in the afternoon on Monday, Tuesday, or Wednesday of next week? Lloyd Mahaffey (Eagle Springs Ranch, a.k.a. South Fork Landing) would like a short meeting to discuss processing schedule for Transfer 73787 and Applications 65-23105 and 65-23239. I apologize for the short notice, but this just came up today.

Terry M. Scanlan, P.E., P.G.
SPF Water Engineering, LLC
600 East River Park Lane, Suite 105
Boise, ID 83706
208-383-4140 office
208-383-4156 fax

73787
65-23105
65-23239

4/11/2008