Form No. 204

PAECE IN ELD TOTAL PROPERTY REPORTS RE

For Office Use Only:	
\$50 Fee Receipted by/F.	
Date 9 - 27 - 7	_
Receipt No. <u> </u>	_

## STATE OF IDAHO DEPARTMENT OF WATER RESOURCES

## REQUEST FOR EXTENSION OF TIME

TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, <u>Idaho Code</u> in which to complete development of a water right and file proof or beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit No. <u>35 - 7962</u>
Name(s) of Permit Holder: NACHAN E. NEF & SONS INC.
Address: 2029 S. 3000 W. City Rexbulg State Ide Zip \$3440
Telephone No.(208) 356-6479 (208) 523-9250 ate Proof is Due: Oct. 1, 2007
Describe what work has been completed toward the development of this water right: (This must be filled out! If no work has been completed, show "none".)
Fields have been MEASURED FOR Pivots Rock giles covered with soil pe
REMOVED COUPLERY HAND LINES MADE been JUNCHASED FOR and Shaped Fields with corners.
Well deiller was set up on site waiting for word of CRP. REWISTING FROM F.S.A.
Costing \$ *\frac{2,800.00}{2,800.00}
The permit holder(s) has been unable to complete the remainder of the work for the following reasons:
The Acresque covered by this water prinit is Now in CRP. Until 2010. The F.S.A.
won't allow any type of FARMING OR GRAZING PRACTICES to take place without severe
productives before the expiration date of these confiret. For that reason that reason
JEPT. OF WAILE RESOURES PLANE ANDWED EXTENSIONS TO US IN THE PAST.
Permit holder(s) request an extension to October  , 206 2010 .
(Signature)* (Date)  *If other than permit holder, Power of Attorney must be supplied.
ACTION OF THE DEPARTMENT OF WATER RESOURCES
IT IS HEREBY ORDERED that the above request for extension of time be
See Order Continuing Indefinite Stay in Development Period, Dated December 6, 2007.
Signed thisday of, 20