

RECEIVED
SEP 27 2007
Department of Water Resources
Eastern Region

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

RECEIVED
OCT 9 2007
DEPARTMENT OF
WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof or beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit No. 35-7963
Name(s) of Permit Holder: NOAMAN E. NEF & SONS, INC.
Address: 2029 S. 3000 W City LEXBURG State IDA Zip 83440
Telephone No. (208) 356-6479 (208) 523-9005 Date Proof is Due: OCT. 1, 2007

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

Wheel lines and handlines, some mainline irrigation pipes, purchased. Pivots measured and ground plotted for placement of pivots. (Golden West Irrigation Company)
Well driller contacted - some work was completed on soil depth before extensions were granted in the past.

Costing \$ \$6,400.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The ground this ^{water} permits cover is in CRP until 2010 Oct. The FSA won't let the ground be used in ANY type of farming or grazing process until that date, without paying back the money allocated the previous 10 yrs. For that reason water resources has granted an extension to us in the past.

Permit holder(s) request an extension to October 1, 2010.

David Norman Nef V.P. 09/26/2007
(Signature)* (Date)
*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

See Order Continuing Indefinite Stay in Development Period,
Dated December 6, 2007.

Signed this _____ day of _____, 20____.