

4 October 2007

DEPARTMENT OF WATER RESOURCES
322 East Front Street
PO Box 83720
Boise, Idaho 83720-0098

WA
RECEIVED
OCT 09 2007
DEPARTMENT OF
WATER RESOURCES

Subject: Proof Due Notice Re; R Laritz

Sir:


Reference your ltr dtd 30 September 2007; please find enclosed check and explanation of progress.

As noted, required proof is due on 1 December 2007. Owing to safety concerns and necessity to continually build a work pad that must be either dry or frozen to hold the weight of the tractor, progress over the last years has been slow. With that said, over 90 percent of the work has been completed.

At this juncture of my work, as this work is primarily for wild live conservation, I have two options. One is to extend the project by one year or better is to couple the remaining work with permit #57-11677 which will begin upon completion of this project as it is the continuation of the long term project which is to turn existing wet lands (swamp) into useable open waters. That is to say a common wet land on two adjoining five-acre parcels. I believe that as this project will take another 5 years to finish at my current rate, that it would be better to consider this project finished and add the remainder to the new authorized permit.

For further clarification, may I suggest that you communicate with Ms Lori Graves, SR. Water Resource Agent who has visited and inspected my site on several occasions and is totally familiar with my progress. Additionally, she is in possession of before and after pictures that will prove the beneficial use of this project. Be advised that I am at the site at least four days a week and the site is open for your inspection at your convenience.

Respectfully


Richard E. Laritz
10555 W. Amity Rd
Boise, Id 83709

Tel: 362-9200