

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES
REQUEST FOR EXTENSION OF TIME

RECEIVED
MAY 25 2004
DEPARTMENT OF
WATER RESOURCES

TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

Permit No. 63-31660

Name(s) of Permit Holder: Corp. Pres. Bishop LDS Chrurch c/o Natural Res. Service

Address: 50 E. North Temple St. Floor 12 City Salt Lake City State UT Zip 84150

Telephone No. (801) 240-4074 Date Proof is Due: June 01, 2004

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)


The well has recently been completed and the distribution system is under construction. It is anticipated this work will be completed with-in the following (30) days, however, this would cause completion to go beyond the allowable time and thus reason for the request for extension.

Costing \$ 21,750.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

There have been significant delays in receiving drilling approval and well house approval through the Department of Enviromental Quality. We are currently delayed with pump and screen delivery.

Permit holder(s) request an extension to June 01, 20 05


(Signature)*

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is extended to June 1, 2005.

Signed this 21st day of October, 20 04


GARY SPACKMAN