

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES
REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

RECEIVED
NOV - 9 2004
DEPARTMENT OF
WATER RESOURCES

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

Permit No. 85-15393
Name(s) of Permit Holder: KIPP K MASSEY
Address: 2031 POWERS AVE City LEWISTON State ID Zip 83501
Telephone No. 208-743-7225 Date Proof is Due: Dec 01, 2004

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

The pond has been built. Some of the
pipe has been purchased.

Costing \$ \$1900.00
\$500.00 pond
\$500.00 piping

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Ran out of time & equipment for the irrigation season 2004.
Waiting for spring 2005 to finish work, filling of pond
and lay the piping. After pond is filled this spring 2005,
and piping in place, I'll call for the inspection.

Permit holder(s) request an extension to 9-30, 2005

Kipp K Massey 11-1-04
(Signature)

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is extended
to December 1, 2006.

Signed this 1/14 day of January, 2005

Gary Spackman
GARY SPACKMAN