

RECEIVED

MAR 29 2007

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

For Office Use Only:
\$50 Fee Received by AMO
Date 3-29-07
Receipt No. CDR 3706

REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof or beneficial use of water. There is a **FILING FEE** of \$50.00 to be included with this form when filed with IDWR.

Permit No. 13-7668
Name(s) of Permit Holder: MW Construction Inc.
Address: 8810 S. 100 E City Paradise State UT Zip 84328
Telephone No. 435-512-3468 Date Proof is Due: April 1, 2007

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

I have drilled a well ID Tag # D0037986, Completed 7-19-06
Static level 25' 206 PM at 50' Tested 256 PM at 60' for 2 hrs.
located at 450 W 400 S Preston Idaho.

Costing \$ 7500.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

I have worked diligently with Preston City for three years to
get this approved. I did not receive approval from the city
until March 20th, 2007. we now have our bly permits
turned in and anticipate starting construction within 3 weeks.

Permit holder(s) request an extension to March 31, 20 08

Jeff Peppersack, MW Const 3-23-07
(Signature)* Vice President (Date)
*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be APPROVED and the time within which to submit proof of beneficial use is extended to April 1, 2008.

Signed this 27th day of April, 2007

Deborah J. Gibson
for JEFF PEPPERSACK, Acting Bureau Chief
Water Allocation Bureau