

For Office Use Only:
\$50 Fee Received by 50.00
Date 3-01-07
Receipt No. 2083375

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

RECEIVED

REQUEST FOR EXTENSION OF TIME

MAR 01 2007

TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

DEPARTMENT OF
WATER RESOURCES

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right and file proof or beneficial use of water. There is a FILING FEE of \$50.00 to be included with this form when filed with IDWR.

Permit No. 97-7438
Name(s) of Permit Holder: Richard Green And Carol Green
Address: 809 E. Third Ave City Odessa State WA Zip 99159
Telephone No. (509) 982-2510 Date Proof is Due: April 01, 2007

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

Power (Conduit And Wire) from Street Pedestal to near River Bank.
Water Pump From Sears
Misc fittings, Fitters, Pipes to go from pump for pumping water out of the river
Working on Project to recontour the existing river Bank, add riprap and
revegetate the new Bank, work by RH Excavating Costing \$ 2,700.00

Drawings
And Permits
Had To
Dig a Trench
for Conduit/
Wire

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

Water pipes can't be laid
the reason why this hasn't been completely yet all stems from the delays in recontouring
the existing River Bank and adding Riprap. Outlined Below the Delays (First Year Delay)
Even though we hired James Sewell and Associates to do the Permits - It took a year and half to finish
all of the Paper work/Permits (2nd Year) James Sewell + ASS. Blamed the Idaho Dept of Lands people
for the delay in completing the permit, only one person to handle many Requests (Third Year) Because of the
huge Run off of water, Albeni
Falls Dam did not draw the
Water down at all, so the
Bank/Riprap work couldn't
Be done, must be done at low water level.

Permit holder(s) request an extension to April 01, 2009

Richard J. Green, Carol J. Green Feb 23, 2007
(Signature)* (Date)

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be APPROVED and the time within which to submit proof of beneficial use is extended to April 1, 2009.

Signed this 10th day of April, 2007

Deborah J. Gibson
for JEFF PEPPERSACK, Acting Bureau Chief
Water Allocation Bureau