

MEMORANDUM

Date: February 08, 2007
To: Transfer 71811
From: Pam Skaggs 
Re: Order Granting Extension of Time to Complete Transfer

Transfers 71811, 71815 & 71816 were approved on 07-26-2005 to subdivide a larger parcel of land and allow each new owner to drill a separate well on their lot. Requests for Extension of Time to Complete the Transfers were received from each of the right holders. Steps have been taken to meet county requirements regarding an access road prior to drilling any wells. To allow sufficient time to complete both the road and drilling the wells, the right holders have requested an extension until 2008. Orders have been issued to extend the date of completion for these transfers to 07-26-2008.