

December 8, 2006

Idaho Department of Water Resources
322 East Front Street
Boise, Idaho 83703

DEC 11 2006

Idaho Department of Water Resources

RE: Water Transfer # 71813


To Whom It May Concern:

I'm making a formal request for time extension on the Transfer 71813. We are still in the process of working with Canyon County on executing the final division of the forty (40) acres into four equal parcels. Canyon County will not allow any improvements on the ground, including the drilling of wells without final plat approval from the commissioners.

Currently we are awaiting warmer weather to be able to finish the asphalt on the road. Once completed, we will be able to go before the commissioners for final approval and signatures. After we receive the signatures we will complete the transfer by drilling the well.

This request is for a one-year extension from the date of this letter for the completion of Transfer 71813.

Regards,



Jason Oswald
208-941-1957