

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

Permit No. 95-9042

Name(s) of Permit Holder: ACME Materials & Construction Company

Mailing Address: PO Box 2503, Spokane WA 99220-2503

Date Proof is Due: 7/1/2006 Telephone No. 509-535-3081

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

To date, ACME has proceeded with good faith and due diligence by seeking a development permit
for the special use of a Concrete Batch Plant consistent with the zoning permitted in the area.


ACME has also developed the infrastructure necessary for the use of the property, including the
installation of electrical services to use the site ... (over) Costing \$ 50,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The remainder of the completion of the work has not been done due to the duration of the
permitting process and the time required in order to develop the remaining infrastructure.

Permit holder(s) request an extension to July 1, ~~2006~~ 2007.

FEE: \$50.00


(Signature)*

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is extended
to July 1, 2007.

Signed this 11th day of September, 2006.


GARY SPACKMAN

...(cont.) in accordance with the requirements of ACME's business practices. It is anticipated that the infrastructure and development permits should be obtained within 12 to 14 months.

Handwritten signature