

STATE OF IDAHO
RECEIVED DEPARTMENT OF WATER RESOURCES
REQUEST FOR EXTENSION OF TIME
AUG 31 2006 TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF AUG 21 2006
DEPARTMENT OF WATER RESOURCES BENEFICIAL USE FOR A WATER RIGHT PERMIT DEPARTMENT OF WATER RESOURCES

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

Permit No. 37-21294
Name(s) of Permit Holder: CAMAS DEVELOPERS, LLC
Address: 2010 SILVERCREEK LN City BOISE State ID Zip 83706
Telephone No. 208-342-8697 Date Proof is Due: 7-01-05
208-720-5328 CELL

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

TWO WELLS HAVE BEEN DRILLED - THE WELL LOGS WERE SENT
ON FIRST EXTENSION - PUMPS & STORAGE TANKS HAVE BEEN INSTALLED.
PUMP HOUSE IS 2/3 COMPLETE. INSTALLATION OF WATER LINES IS ABOUT 80% COMPLETE. DDA

Costing \$ 60,000⁰⁰

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

DELAY CAUSED BY IDAHO DIVISION OF ENVIRONMENTAL QUALITY. THEY
DIDN'T APPROVE OUR WASTEWATER TREATMENT SYSTEM & WATER SYSTEM
UNTIL AUGUST 2005 WHICH ONLY GAVE US LESS THAN 2 MONTHS OF DDA
CONSTRUCTION TIME IN 2005. COLD WEATHER & SNOW CAME IN OCTOBER.

Permit holder(s) request an extension to

JULY 1 2007 DDA
DECEMBER 1 2006

(Signature)*

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be REINSTATED without the priority of the permit being advanced. IT IS FURTHER ORDERED that the time within which to submit proof of beneficial use is extended to July 1, 2007.

Signed this 17th day of October, 2006

Gary Spackman
GARY SPACKMAN