

Hydro Logic, Inc

1002 W. Franklin Street, Boise, ID 83702 (208) 342-8369, (Fax) 342-3100, hydrologic@qwest.net

RECEIVED

MAY 17 2006

DEPARTMENT OF
WATER RESOURCES

May 16, 2006

Mr. Gary Spackman
Water Allocation Bureau, Chief
Idaho Department of Water Resources
322 E Front Street
P.O. Box 83720
Boise, Idaho 83720-0098

Re: Permit No. 63-31138 in the Name of the City of Meridian


Dear Gary:

Under cover of this letter, I transmit a Request for Extension of Time (to provide additional time in which to submit proof of beneficial use for a water right permit) for water right Permit No. 63-31138. After conferring with the City's Public Works Department, we have concluded that the City requires additional time to submit proof. Only two of the proposed three wells have been drilled. Although significant work has been accomplished, valued conservatively at \$ 500,000, the ground water development project has incurred several delays while the City has evaluated water geochemistry issues and an in-progress pressure zone transition within the water distribution system.

Please review the attached form, which has been signed by Mayor deWeerd, and let me know if the Department is able to approve the requested time extension. We regret that the IDWR has had to go through the proof due notification process to this extent and we appreciate your patience.

Respectfully,

Ed Squires
Hydro Logic, Inc.
342-8369



c: Brad Watson, Public Works Director, City of Meridian
Rick Clinton, Superintendent, Meridian Water Department