

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES
REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF BENEFICIAL USE FOR A WATER RIGHT PERMIT

RECEIVED
MAR 13 2006
DEPARTMENT OF
WATER RESOURCES

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

Permit No. 45-13411
Name(s) of Permit Holder: City of Burley
Address: P.O. Box 1090 City Burley State ID Zip 83318
Telephone No. (208) 878-2224 Date Proof is Due: 04/01/06


Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)

The well is currently being drilled by Stan Lloyd. It is currently at a depth of
405 feet and the projected depth is 800 feet. Water was obtained at 250 feet. The
original projected completion date was March 15, 2006 under the contract, but it has
been extended to April 15, 2006. The projected cost of the well is \$250,000.00.
Costing \$ 268,022.00

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The well driller hit basalt at an unexpected shallow depth which significantly slowed
drilling progress. It also resulted in a number of equipment failures. After the
basalt layer was hit, two separate clay layers were hit that had caving problems which
required casing not originally contemplated in the contract.

Permit holder(s) request an extension to July 1, 2006


(Signature)* Mayor

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is
extended to April 1, 2007.

Signed this 25th day of April, 2006


GARY SPACKMAN